Browning Community Hospital Expansion and Renovation Project
Correspondence Log

Document Date From: To: Subject Key Word(s)

000! | 0O1/26/98 Building Costs worksheet

0002 | 02/23/98 PJD - Phases |/l

0003 | 07/29/9& |Planar Advance Ray Darneal Flat-panel computer display systems |PC

0004 | 09/17/98|Dr. Holland Tim Davis Comments on design Eye clinic

0005 | 09/23/956 |David Petersen Jack Meyer Schematic Design Schematic
Schematics - Updated department

0006 | 09/24/95 |David Petersen Jack Meyer plans plans

0007 | 09/29/98 |Jack Meyer Gary McFarland Schematic Design Comments from Jack Meyer

Steering

0008| 10/19/95|Committee Record Meeting minutes Concerns

0009 | 09/23/95 Schematics - Cost Estimate costs

O010| 11/16/956|5Steve Frahm Tony Fisher ScriptPro data pharmacy, scriptpro

OO | I 1/19/98 | David Petersen Gary McFarland Updated Area Tabulation space, square footage

Steering

0012| 11/19/95|George Webber Committee Physical Therapy floor plan Physical Therapy

O013| 11/19/98|David Petersen Jack Meyer Changes to plan revisions to space

O014| 11/19/98|Jm Vesbach Sketch of dental chair

O0I5| 12/21/98|Rob Smith Gary McFarland Schematic review comments comments
Official Schematic Review comments

O0l6| 12/23/98|Jack Meyer David Petersen from all reviewers comments

O017| 12/23/98|Rob Smith Gary McFarland Schematic review comments comments

O0186| 12/29/98|David Petersen Gary McFarland Existing Exam Rooms - ADA ADA decision

00 19| 0O1/05/99 |Rob Smith Gary McFarland Existing Pharmacy casework cabinets, shelves
Interim submittal - Floor Plan w/

0020 O1/13/99 |David Petersen Jack Meyer Room Numbers room numbers

0021 | 01/15/99|David Petersen Jack Meyer Dual Dimensions English, metric

0022| 01/18/99|Luig Di Guiseppe |Ray Darneal Telephone/Data cabling estimate telephone/data cabling costs
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Steering Committee Meeting -
0023| 0O1/19/99|Lisa Wells Gary McFarland 1/14/99 ER, access, parking, construction, storage
Response to Schematic Design
0024 | 01/20/99|David Petersen Jack Meyer Comments comments, response
Exhaust for Physical Therapy Rm
0025| 01/25/99|Rob Smith Skip Hayes #1304, Plaster Traps plaster, trap, exhaust
BRC Harris Medical Records
0026 | 0O1/20/99[Tom Brennan Carol Mitzel Shelving cost estimate medical records, shelving, costs
0027| 01/27/99|David Petersen Gary McFarland Medical Records Shelving sketch BRC Harris, shelving, layout
0028| 01/28/99 |David Petersen Murial Old Chief Color charts colors
0029 01/29/99 [Lisa Wells Gary McFarland Construction Management Team Rob, Tim, positions
Steering Committee Meeting -
0030| 01/29/99|Lisa Wells Skip Hayes 1/29/99 access, Life Safety
0031 | 02/03/99|Rob Smith Skip Hayes Exam Room layout exam room layout changes
0032| 02/05/99 |Rob Smith Misc data sheets FYI dispensers
0033| 02/05/99 |Rob Smith "C" locker locations 'c" lockers
0034 | 02/05/99|Tim Hoof Skip Hayes Info on Dental film developers Dental, film
0035| 02/18/99|John Holland Tim Hoof Dental Shielding Issues shielding, xray
0036| 02/24/99 |James Crawford David Petersen 75% Review Comments Comments-75%
0037| 02/25/99|Rob Smith Skip Hayes Additonal 75% Review Comments  |Comments-75%
Steering Committee mtg on 75%
0038| 02/26/99|Lisa Wells Gary McFarland documents Comments-75%
0039| 03/05/99 |David Petersen Jack Meyer Automatic Fire Sprinkler System Code, UBC, NFPA
0040| 02/26/99 |Willam Old Chief | Duane Jeanotte Cultural Committee budget cultural committee, budget
004 1| 03/15/99|David Petersen Rob Smith Temporary Egress sketch egress, exit, emergency
0042| 03/15/99|Monica Mendoza |Skip Hayes CBD Sources Sought Synopsis cbd, sources, synopsis
March 15, 1999-floor mats, ambulance garage,
0043| 03/18/99|David Petersen Skip Hayes Conference Call Minutes Janitor closet, winter construction options
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Janitor closet, temporary dental clinic,
Steering renovation, temporary exit, storage, site
0044 | 03/17/99|Committee Minutes - March |7, 1999 manager
0045| 03/22/99|Rob Smith Skip Hayes Memo-Room | 332 (Eye Clinic) windows, optometry
0046 | 03/23/99 |Rob Smith Skip Hayes Existing Clinic exam lights Room 1082, room 1062, exam lights
0047| 03/23/99|Rob Smith Skip Hayes Physical Therapy Room | 304 ventilation, fabrication room
00486| 03/24/99 |David Petersen Jack Meyer Construction Type Classification classification, occupancy
0049| 03/24/99 |Gary McFarland Excel Space Summary space summary
0O050| 03/19/99 |Jack Meyer David Petersen 75% Submittal Acceptance notice to proceed
005 || 03/22/99 [Wilhlam Old Chief Monica Mendoza |Intent to Contract PL 93-638& 638, contract, intent, Jack Edmo
March 28, 1999-south lobby wall, signage, PT
fabrication, cabinets, equipment, fuel tank
removal, guides, construction type, flagpole,
Increased scope, 638, revised space summary,
0052| 03/29/99 |David Petersen Skip Hayes Conference Call Minutes | O0% presentation, electrical submittal
Design Fee Cost Estimate with
0053 | 03/29/99 |David Petersen Jack Meyer Helipad design fee
Sketch of proposed electrical
0054 | 03/30/99|David Petersen Jack Meyer service entrance service entrance, electrical
Invitation to 1 00% Design
0O055| 04/02/99 |Gary McFarland Jack Edmo Presentation invitation, |1 00%
0056| 04/02/99 |David Petersen Jack Meyer Sequence of Construction construction, sequence
0057| 04/02/99 |David Petersen Jack Meyer Monthly Progress Report Mar-99
00586| 04/06/99 |David Petersen Jack Meyer Costs for finish and other upgrades |costs, cabinets, cultural items, vinyl, electrical
0059 04/07/99 |Jack Edmo Skip Hayes Copies of 75% design docs design docs, 75%
Medical Records shelving layout
00c0| 04/07/99 |Skp Hayes Tom Brennan sketch shelving, Medical Records, BRC / Harris
Q06 | | 04/08/99 |Kathy Block Willam Old Chief | Tribe's letter of intent intent, 638, acknowledgement
00&62| 04/14/99 |David Petersen Skip Hayes Building Decoration decoration, exterior, pattern
00&3| 03/31/99|David Petersen Skip Hayes Draft computer rendering building elevation, exterior
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0064 | 04/13/99|David Petersen Jack Meyer Colored computer sketches bullding elevation, exterior
April 12, 1999-exterior, starr #3, medical
vacuum pump, sprinklers, fuel tank removal,
0065 | 04/15/99|David Petersen Skip Hayes Conference Call Minutes roofing, 638, scope, colors, costs
Changes to proposed Nurse Call change, nurse call, remove, eliminate, add,
0066| 04/15/99|Tim Hoof Paul Monson System strobe, pullcord
0067 | 04/16/99|David Petersen Jack Meyer Building Decoration bullding elevation, exterior, pattern, colors
finishes, door, windows, building, site,
0068| 04/16/99|David Petersen Skip Hayes Potential Cost Savings structural, mechanical, plumbing, electrical
0069 | 04/15/99 |Duane Jeanotte Willlam Old Chief Response to PL 93-638 intent nvitation, 100%, time, opportunity
O070| 03/31/99 [Duane Jeanotte Willam Old Chief | Cultural Committee Budget cultural, decoration, artifacts, artwork, budget
0071 | 04/19/99 |David Petersen Jack Meyer Masonry Specification Editing tile, glazed
cultural, pattern, exterior walls, exterior
0072| 04/19/99 |David Petersen Murial Old Chief | Cultural Design Input columns, floors
0073| 04/20/99 |Rob Smith Skip Hayes X-ray Viewboxes X-ray, viewbox
Steering Committee Minutes - April  |renovation, medical records, cultural committee,
0074| 04/20/99 |Lisa Racine Skip Hayes 20, 1999 interior columns, equipment
April 20, 1999-design |1 00% presentation,
snow removal equipment, exterior walls,
0075 04/20/99 [David Petersen Skip Hayes Conference Call Minutes schedule, temporary paving/sidewalks
0076| 04/15/99 |Blackfeet Tribe Resolution | 38-99 PL 93-638, resolution, construction
0077| 05/03/99 |David Petersen Jack Meyer Monthly Progress Report Apr-99
0078 05/18/99 [David Petersen Skip Hayes Sketch of Dental Pass-thru Cabinet | sketch, dental, pass-thru
Oral Running
0079| 05/20/99|Crane Lorna Morgan Safety Cabinet/Flammable safety, dental, flammable, hazard
0080| 05/20/99|Gary McFarland Vicinity Map map, bullding numbers
Asphalt to include on Renovation
0081 | 05/21/99|Rob Smith Gary McFarland Project asphalt, underground tank
0082 | 05/24/99 |Rob Smith Skip Hayes Electrical Panel Placement electrical panels
0053 | 05/24/99 |Rob Smith Skip Hayes Dental Pass-Thru Cabinet sketch, dental, pass-thru
0084 | 05/26/99 |Rob Smith Skip Hayes Xerox of Dental Safety Cabinet safety, dental, flammable, hazard
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May 25, 9999-cost estimate, review
comments, site, light pole relocation, equipment
0085| 05/25/99 |David Petersen Skip Hayes Conference Call Minutes list
Sketch of Dental Lab Elevation with
0086 | 05/26/99 [David Petersen Skip Hayes Safety Cabinet safety, dental, flammable, hazard
0057 | 05/26/99 |Skip Hayes David Petersen Various Maps/Drawings vicinity map, certificate of survey
steering committee minutes - May renovation, medical records, quonset, document
0088| 05/26/99 |Lisa Racine Skip Hayes 26, 1999 review
0059| 05/26/99 |Jay Cederberg Rob Smith HVAC Control Matrix hvac, control matrix
June 2, 1999-construction, sequence, signage,
garage exhaust, review comments, design
0090 06/02/99 [David Petersen Skip Hayes Conference Call Minutes contract, control matrix, site survey
0091 | 06/02/99 [David Petersen Jack Meyer Monthly Progress Report May-99
0092| 05/17/99|David Petersen Skip Hayes Applicable Codes codes
0093| 06/08/99 |David Petersen Skip Hayes Sketch of Main Entry Sign exterior entry sign
0094 | 06/08/99 |David Petersen Skip Hayes Sketch of "Triangular' Sign exterior sign
June 14, 1999-family room #1556, nurse call,
traffic control signage, mini blinds, signage,
0095| 06/14/99|David Petersen Skip Hayes Conference Call Minutes back check submittal, contract options
0096| 06/07/99 |Mike Wetzel Jack Edmo Estimated Project Costs costs, under run, fee, negociate, hs
June 16, 1999-equipment list, mini blinds,
nurse call, traffic control signage, interim life
safety, thermostat controllers, final drawing
0097| 06/16/99|David Petersen Skip Hayes Conference Call Minutes submittal
0098| 06/15/99|0EHE ES Requisition-Modification modification, additional design services
0099| 06/16/99|Rob Smith Skip Hayes Life Safety life safety, contractors
Responses to | 00% Design Review
O100| 06/18/99|David Petersen Jack Meyer Comments review comments, response, | 00% design
Ol0I| 06/22/99|0OEHE Backcheck Review backcheck, review comments
0102 06/23/99 Dennis Randall Gary McFarland Sketch of Temporary Access temporary access
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L.A.Olson Delivery Order
O0103| 06/24/929 |Gary McFarland Jack Meyer Modification modification, additional design services
0104 06/28/99 [Jack Meyer Skip Hayes ES Backcheck Review Comments backcheck, review comments
Sketch of Integral Base (cove wrap)
O105] 06/30/99 |Scott Wilhams Skip Hayes Locations integral base, cove wrap
July I, 1999-cwvl drawings, review comments,
O106[ 07/01/99 |David Petersen Skip Hayes Conference Call Minutes mechanical drawings, srchitectural drawings
O107| O7/02/99 [David Petersen Skip Hayes ES Backcheck Review Comments backcheck, review comments
01086 07/05/99|OEHE Review Comments - |1 00% Civil review comments, | O0% cwil
O109| 0O7/08/99 |David Petersen Construction Cost Estimate cost estimate, | O0% design
July 12, 1999-schedule, proprietary products,
O110] 07/12/99|David Petersen Skip Hayes Conference Call Minutes cost estimate
Ol 'l O7/15/99|Emorie Davis-Bird |Skip Hayes Pre-Solicitation Advertisement tribe, pre-solicitation
Montana Engineer Seal
Oll2| 07/15/99|Gary McFarland Jack Meyer Requirements seal, stamp, Montana
timeline, 638, pre-solicitation, technical
0113 07/07/99|Skip Hayes Meeting minutes assistance
Ol14| 07/12/99|Dale Burson Skip Hayes Sample JOFOC Jofoc
O115] 07/14/99|Wiliam Old Chief | Duane Jeanotte New Project Manager project manager, 638, technical assistance
July 16, 1999-tribe, disputes, submittals,
Ol16| 07/16/99|Skip Hayes Conference Call Minutes boiler plate
Ol117] 07/19/99|David Petersen Jack Meyer CD plot files, drawings, specs cd, specs, plans, drawings
July 19, 1999-status of documents, signature
O118]| 07/19/99|David Petersen Skip Hayes Conference Call Minutes requirements
Ol119] 07/16/99|Jay Cederberg Rob Smith Vacuum Pump Sizing medical vacuum pump, size
O120] 0O7/19/99|Emorie Davis-Bird | Skip Hayes Solicitation Advertisement plan holders, request for proposals, rfp
o121 07/16/99|Dale Burson Emorie Davis-Bird |L. A. Olson Contract task order
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Ol122| 07/21/99|Duane Jeanotte Wilhlam Old Chief  |Status of technical assistance technical assistance, -638 contract
0123 07/21/29|David Petersen Jack Meyer Construction Cost Estimate cost estimate
O124| 07/25/99 |Dally Inter Lake Legal Notice tribal pre-solicitation notice
0125] 07/26/99 |David Petersen Skip Hayes Replacement Final Specs specs
0l126| 07/26/99|David Petersen Jack Meyer Revised Final Drawings drawings, AG. |, AG.2, E3.3, E5.3
0127 07/26/99 |David Petersen Jack Meyer Final Drawings & Specifications 'ES Title page, stamp, signature

Copy of Blackfeet Tribal 1993
01286| 07/27/99|Gary McFarland Rita Langager Construction Tax Ordinance #87 excise tax
0129]| 07/30/99|David Petersen Skip Hayes Replacement Final Specifications specs, 0251 1, 02668, 02669

Final backcheck comments on
0130 07/30/99|Gary McFarland ES electrical Jim crawford, comments
0131] 07/28/99|David Petersen Jack Meyer Final responses on review comments |responses, comments

Conference Call w/Tribal Project pre-solicitation, clauses, model contract, 93-
0132 07/23/99|Skip Hayes Record Manager 638

Conference Call w/Tribal Project
0133 07/30/99 |Skip Hayes Record Manager schedule, plans
O134| 08/02/99 |David Petersen Jack Meyer Monthly Progress Report Jul-99
0135] 08/16/99|ES Contracting L.A.Olson Contract Modification # | Contract, modification
0136| 08/24/99 |Gary McFarland ES Request for Award of Option option, project officer change

Cultural Committee request for
O137| 08/25/99 |Lisa Racine Skip Hayes detalls mosaic tile, wainscoting, etching, patterns

narrative; sketches CX-1, LX-1 & 2, AX-2;
0138]| 09/01/99|David Petersen Skip Hayes Addendum #2 Revised drawings A7.2 thru A7.5
floor patterns, restroom designs, sub-waiting

0139[ 09/02/99 |Rob Smith Skip Hayes Cultural Committee comments room floor pattern, David "ignoring" them
0140| 09/08/99 |Dale Burson Skip Hayes Project Officer Appointment project officer

Change of designated Project
Ol141| 09/08/99 |Dale Burson L.A.Olson Officer project officer
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O142| 09/09/99 |David Petersen Skip Hayes Addendum #3 clarification to various specs ¢ drawings
0143]| 09/16/99 |David Petersen Skip Hayes Exterior perspective rendering color rendering
0144 09/17/99|David Petersen Skip Hayes Interior finish boards (5) interior finish board
Tribal Solicitation Package to
0145 08&8/16/99 |Wilham Old Chief Prospective Bidders offerors, solicitation, instructions, bid
technical evaluation, proposals, technical

0146 09/28/99 |Skip Hayes Emorie Davis-Bird |Meeting notification assistance, 638 Proposal

Sé¢H
0147 10/28/99 |Jerry Black Construction Buy Indian Determination Buy Indian
O148| 11/10/99|Skp Hayes David Petersen Attendance at Tribe's Pre-con Pre-con, NTP
0149 11/19/99|Skip Hayes Emorie Davis-Bird |Buy Indian Policy Buy Indian
O150]| 11/10/99|Todd Rydqguist Skip Hayes Med Records loading calcs medical records

PL 93-635 Contract, payment schedule, finance
OlI5] [ '1/12/99 |Dale Burson Skip Hayes Contract ¢ Payment info Instructions
O152]| 11/24/99|David Petersen Gary McFarland Web page pricing web page, home page
O153| 10/20/99 |Blackfeet Tribe Construction Contract construction contract w/S ¢ H Construction
0154 Blackfeet Tribe Contract budget budget, -638& contract
O155| 11/16/99 |Blackfeet Tribe Pre-construction Conference agenda | pre-con, agenda
O156| 12/22/99|Skip Hayes Emorie Davis-Bird |Meeting notification construction coordination
Sé¢H Increased costs associated with

O157| 12/06/99|Construction David Petersen RFl's #1 & #2, Clarification # | overhead doors, ductwork insulation, ductwork

SéH change order #1, clarfication #1, overhead
O1586| 12/13/99|David Petersen Construction Proposed Change Order doors, ductwork insulation, ductwork

S éH change order #1, clarfication #1, overhead
O159]| 12/22/99|David Petersen Construction Proposed Change Order doors, ductwork insulation, ductwork
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Central Plumbing ¢ |S ¢ A
O160| 12/23/99 |Heating Construction Deomlition of Medical Gas Lines cutting ¢ capping, certification
Sé¢H Cover letter to Limestone Detailers
Ol6l| 12/29/99|Construction David Petersen regarding RFI #1 a RFI #1a, colling door motors
S éH Cover letter to Central Plumbing & demolition, duct work conflicts, medical gas
0162| 12/30/99|Construction David Petersen Heating questions piping
Sé¢H
0163| 12/30/99|Construction David Petersen Clarification #4a, Floor Mat Logo floor mat logo
O164| 01/03/00|David Petersen Skip Hayes Monthly Progress Report Dec-99
Sé¢H change order #3, clarfication #2, door
O165| 01/03/00|Construction David Petersen Proposed Change Order deletions, hardware change, costs
SéH change order #3, clanfication #2, door
0166| 01/05/00|David Petersen Construction Proposed Change Order deletions, hardware change, savings
1/4/00 - submittal progress, site meetings,
helistop, storage building, medical equipment,
structure under medical records, construction
schedule, press release, change orders, entry
0167]| 01/07/00|David Petersen Record Trip Report mat logo
SéH
0168| 0O1/11/00|Construction Emorie Davis-Bird | Schedule construction schedule
Central Plumbing ¢ |S ¢ H Medical Gas Systems Testing - also
0169| 0O1/13/00|Heating Construction filed w/Submittal-29 medical gas piping, testing
0170 01/20/00|Duane Jeanotte Dale Burson Transfer of funds to Tribe transfer of undistributed funds to Tribe
Sé&H
Ol71| O1/21/00|David Petersen Construction Intercom System (at doors) locate rough-in
Draft Change Order for Helistop draft change order, delivery order, helistop
O172| 0O1/19/00|Dale Burson David Petersen Design design, notice to proceed
0173 01/21/00|Skip Hayes Emorie Davis-Bird |Helistop Design helistop design, submittals, elevator
Ol174| 0O1/25/00|David Petersen Skip Hayes Elevator/Location elevator data, elevator orientation
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1/27/00 - stud/duct conflict, door frame
installation, duct transition, window frames,
metal studs, sealant, emergency egress, tero,
submittal review, structural drawings, aluminum
0175] 02/01/00|David Petersen Record Trip Report door hardware, plastic laminate cabinets
1/27/00 - ductwork, arrflow openings, relief air
duct, pipe chase, PVC piping in return air
0176 02/01/00|Jay Cederberg Record Trip Report - Plumbing/HVAC plenum space, hole in beam
O177| 01/28/00 |Dale Burson Skip Hayes RE: Transfer of Funds to Tribe transfer of undistributed funds to Tribe
Sé¢H
O178| 0O1/28/00|Construction Subcontractors TERO register, business license
O179] 02/01/00|David Petersen Skip Hayes Monthly Progress Report Jan-00
Legal Opinion Regarding Transfer of |transfer of undistributed funds to Tribe, legal
0180| 02/03/00|Skip Hayes Dale Burson Funds to Tribe opinion
Sketch of Med Records shelving
O1&1| 02/02/00|Tom Brennan Skip Hayes layout med records, shelving
0182 02/03/00|David Petersen Skip Hayes Proposed Courtyard Fence Changes | courtyard fence
0153| 02/04/00 |Skip Hayes David Petersen Proposed Courtyard Fence Changes | courtyard fence
0184 0O1/11/00|Wiliam Old Chief | Duane Jeanotte Request remaining $3 million advance payment, 638 contract
Permissibility of Accelerating Final
Advance Payment for the Blackfeet
Community Hospital Expansion &
Renovation Project, Contract No.
O155| 02/03/00|Jay A. Swope Duane Jeanotte 1 02-00-000 | legal opinion, advance payment, 638 contract
Engineering Services Agreement to
amend Advance Payment Schedule
0186[ 02/07/00|Ken Harper George Allen with Blackfeet Tribe legal opinion, advance payment
Tribal Meeting Minutes of October  |advance payment, area director, deputy area
0187| 02/04/00 |Dale Burson George Allen I'1, 1999 director, project funding
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3 Feb OO - undercabinet lights, blocking, as-
0188 02/08/00 |Emorie Davis-Bird |David Petersen Trip Report - Electrical bullts, telephone/data cabling
0189 02/14/00 |Dale Burson Skip Hayes L.A.Olson Invoice invoice, January 2000
L.A.Olson Proposal for Helistop
O190] 01/24/00|Dale Burson Skip Hayes Design helistop, proposal
Sé¢H
0191] 02/14/00]|Construction Emorie Davis-Bird | Schedule construction schedule
1/27/00 & 2/7/00 - David Petersen's trip report
refers to document number O 175 and Allen
Meador's trip report refers to document number
0192| 02/17/00|Emorie Davis-Bird |Skip Hayes Trip Report 0188 above
Advance Payment for the Blackfeet
Community Hospital Expansion &
Renovation Project, Contract No.
0193 02/08/00 |Dale Burson Duane Jeanotte 102-00-000 | legal opinion, advance payment, 638 contract
Monthly Construction Meeting
0194 02/22/00|Emorie Davis-Bird | Skip Hayes Notice meeting notice
Gypsum Board & National Electrical [gypsum board, electrical box installation,
0195]| 02/25/00|Skip Hayes Rob Smith Code info electrical device installation
Devoe's Bullders  |S ¢ H
0196 02/25/00|Service Construction James Hardie gypsum board nstallation, GA-600
James Hardy UL Listing ¢ GA-600 wall panel
0197| 02/25/00|Gypsum Skip Hayes descriptions gypsum board, wall panel details, UL approval
23/24 Feb OO0 - Expanded metal, gypsum
board, electrical boxes, sound booth ramp,
temporary egress, exits, submittals, plywood
01986| 02/25/00|David Petersen Emorie Davis-Bird |Trip Report flooring
0199]| 02/25/00|David Petersen Emorie Davis-Bird |Proposed Change Order RFI 16, Submittal 26
door samples, handrall samples, corner guard
0200| 02/28/00|David Petersen Rob Smith Transmittal samples
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0201 | 02/28/00|David Petersen Skip Hayes drawing for newspaper article drawing, pr
SéH
0202| 02/28/00|Construction L.A.Olson Proposed Change Order Additional Eye Wash Fixtures-RFI 3 |
Sé¢H change order #2, operators and labels on
0203 | 02/28/00|Construction L.A.Olson Proposed Change Order colling doors
Sé¢H
0204 02/28/00|Construction L.A.Olson Proposed Change Order Replace PVC pipe w/ cast iron
S&H
0205]| 03/01/00|Construction L.A.Olson Proposed Substitution James Hardy gypsum board
0206| 03/01/00|David Petersen Skip Hayes Monthly Progress Report Feb-00
Additional money for installation of
Sé&H second telephone system panel in
0207| 02/29/00|Construction L.A.Olson Room #1057 telephone panel, Room #1057
S&H
0208| 02/29/00|Construction Blackfeet TERO Need for sheetrock tapers sheetrock tapers
Sé¢H
0209| 02/29/00|Construction L.A.Olson Light fixture colors light fixtures, colors
Window shade and Aluminum panel
0210] 03/03/00|David Petersen Rob Smith samples window shade, aluminum panel
Sé¢H
021 1] 03/14/00|David Petersen Construction Proposed Change Order Additional View Box in Treatment Room #1042
Substitution O I -Change of gypsum
0212] 03/14/00|David Petersen Record wallboard manufacturer and assembly | gypsum, GA-600, UL U465, James Hardie
Blackfeet Service Unit
0213]| 03/14/00|Audiology Clinic Director Waiting area in Audiology remove glass block wall
6 Mar OO - pipe chase, new valves, new fuel
tank location, heating return water tie-in, PVC-
to-cast iron pipe change in plenum, smoke
damper, dental vacuum control panel, exhaust
O214| 03/16/00|Jay Cederberg Record Trip Report - Plumbing/HVAC grille
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Flooring samples, Acoustical celling |flooring samples, acoustical celling tile samples,
O215| 03/20/00|David Petersen Rob Smith tile samples, Wall covering samples | wall covering samples
Central Plumbing ¢ |S ¢ A
O216| 03/13/00|Heating Construction Med Gas tie-in service disruption, medical gas, certify
SéH
0217| 03/21/00|David Petersen Construction Proposed Change Order cast iron, plenum, PVC, pipe
Sé&H
0218] 03/21/00|David Petersen Construction Proposed Change Order diffusers, grilles, clarification-0O5
Sén New pipe chases in rooms 1306 ¢ 1313,
0219[ 03/21/00|David Petersen Construction Proposed Change Order butterfly valves
SéH
0220] 03/21/00|David Petersen Construction Proposed Change Order steam lines, insulate, RFI-16, item 4
Sé¢H
0221 | 03/22/00|Construction Record Schedule for Sitework sitework, schedule
0222 03/23/00 |Dale Burson Skip Hayes L.A.Olson invoice invoice, February 2000
Blackfeet Service |Installation of Mobile Storage
0223| 03/23/00|Tom Brennan Unit System in Medical Records schedule, sequence, medical records shelving
Sé¢H
0224 | 03/17/00|Construction David Petersen Vinyl Wall Covering Borders borders, wall cover
NTL Engineering ¢ |S ¢ H Report of Concrete Compressive
0225| 03/22/00|Geoscience, Inc. |Construction Strength Test concrete, cylinder, test
S&H
0226| 03/26/00|Construction Rob Smith Exterior Construction Sequence exterior, excavation, egress, temporary access
0227| 03/29/00 |David Petersen Skip Hayes Proposed Elevator Specifications elevator, specifications, spec
Additional View Box in Treatment Room #1042
02286| 03/29/00|David Petersen Emorie Davis-Bird |Proposed Change Order - Part 2
0229| 03/29/00 |David Petersen Record Trip Report 27 Mar OO - general progress
S&H
0230| 03/28/00|Construction David Petersen Medical Records Platform Flooring | medical records platform, plywood, glue
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Sén Helistop Preliminary Design slab, elevation, columns, joists, elevator,
0231 | 03/29/00|Construction Skip Hayes Comments walkway, wind
Sé¢H
0232| 03/30/00|Construction David Petersen Stored Materials Invoices Invoices
doors, window, welding, light fixtures, view
Punch List for Phase | - also see boxes, coiling door, wall, vinyl, flooring, air
0233| 03/30/00|Rob Smith Record #0234 balancing
doors, window, welding, light fixtures, view
SéH Phase | Contractor's Punch List - boxes, coiling door, wall, vinyl wall covering, air
0234| 04/05/00|Construction L.A.Olson also see #0233 balancing
door closer, regular arm, parallel arm, Norton,
0235| 04/06/00 |David Petersen Skip Hayes Door Closer Information LCN
0236| 04/06/00|Tom Brennan Skip Hayes Sketch of Med Records Area work counter, shelving
Sé¢H stile & rail doors, windows, exit devices,
0237| 03/30/00|Western Door Construction Status of Doors - also see #0238 | aluminum door
Sé&H Miscellaneous Door Issues - also stile ¢ rail doors, windows, exit devices,
0238| 04/06/00 |David Petersen Construction see #0237 aluminum door
doors, window, welding, light fixtures, view
Contractor Punch List - also see boxes, coiling door, wall, vinyl, flooring, air
0239| 04/07/00|David Petersen Skip Hayes #0233, #0234 balancing
0240| 04/03/00 |David Petersen Skip Hayes Monthly Progress Report Mar-OO
Sé&H Early Helistop Review Comments -
0241 | 04/03/00|Construction Skip Hayes also see #0242, #0243 early review design comments
Responses to Early Helistop Review
Comments - also see #024 |,
0242] 04/07/00|David Petersen Skip Hayes #0243 responses, comments
Combined Early Helistop Comments
¢ Responses from Architect - also
0243| 04/07/00|Skip Hayes Record see #024 |, #0242 responses, comments
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doors, window, welding, light fixtures, view
boxes, colling door, wall, vinyl wall covering, air
0244 04/10/00|Rob Smith Record Expanded Punch List for Phase | balancing
Sé¢H
0245| 04/10/00|Construction Emorie Davis-Bird | Construction Schedule schedule
0246| 04/14/00|David Petersen Skip Hayes Submittal Review Status submittals
Sé¢H
0247 04/20/00|David Petersen Construction Masonry and Exterior Ceramic Tile pre-faced concrete block, ceramic
0248| 04/21/00|Skip Hayes Record Combined Final Helistop Comments | final design comments
0249| 04/18/00|Lisa Vandenbos Kathy Block Financial Report expenditures, quarterly report
0250| 04/25/00 |David Petersen Record Trip Report 25 Apr OO0 - inspection, phase |
0251 | 04/25/00|Jay Cederberg Record Trip Report - Plumbing/HVAC 25 Apr OO - inspection, phase |
0252| 04/26/00|Skip Hayes Dale Burson Financial Report (also see #0249) |expenditures, quarterly report
0253| 04/26/00|Skip Hayes Dale Burson L.A.Olson Invoice invoice, March 2000
Sé&H
0254 | 04/26/00|David Petersen Construction Proposed Change Order Sanitary Sewer Relocation (RFI-43)
touch-up, adjustment, caulk, doors, cabinets,
0255| 04/27/00|Rob Smith Skip Hayes Medical Records Punchlist window, celling tile, light fixtures, electrical
0256| 04/28/00|David Petersen Skip Hayes Review Comment Response helistop, design comments, backcheck
0257| 04/25/00 |[Rob Smith Skip Hayes Punchlist Update pharmacy, ent, clinic, medical records
Sé¢H Pre-faced Concrete Masonry Units
0258| 04/28/00|David Petersen Construction (Glazed CMU) color change
0259| 05/01/00 |David Petersen Emorie Davis-Bird |Trip Report - Electrical 25 Apr OO - inspection, phase |
0260| 05/01/00|David Petersen Skip Hayes Monthly Progress Report Apr-00
0261 | 05/01/00 |Dale Burson Emorie Davis-Bird |Proposed Change Order Relocate Helistop, request for revised budget
0262 05/02/00(David Petersen Emorie Davis-Bird |Proposed Change Order Sanitary Sewer Relocation (RFI-43) Part 2
0263| 05/02/00 |David Petersen Skip Hayes Trip Report - Structural 25 Apr OO - inspection, phase |
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0264 | 05/05/00|David Petersen Emorie Davis-Bird [Change Order Change Order #5
0265| 05/05/00 |David Petersen Emorie Davis-Bird |Proposed Change Order Insulate Steam Lines, RFI-16, item 4
0266| 05/085/00 |David Petersen Emorie Davis-Bird |Proposed Change Order Reroute Existing Electrical Lines (RFI #50)
Sé¢H
0267 | 05/16/00(David Petersen Construction Proposed Change Order Storm Sewer Relocation (RFI #43)-Part 5
NTL Engineering ¢ |5 ¢ H Report of Concrete Compressive
0268| 05/08/00|Geoscience, Inc. |Construction Strength Test concrete, cylinder, test
ARMS Reguisition-Helistop and
0269| 05/16/00|Skip Hayes Dale Burson Storage Building funds requisition
column covers, colored concrete,unit masonry,
S é¢H Miscellaneous Submittal efis, sheet metal flashing ¢ trim, joint sealants,
0270] 05/16/00|David Petersen Construction Coordination Issues wood windows, exterior ceramic tile
NTL Engineering ¢ |5 ¢ H Report of Concrete Compressive
0271] 05/12/00|Geoscience, Inc. |Construction Strength Test concrete, cylinder, test
0272 05/185/00|David Petersen Skip Hayes Submittal Review structural steel, contractor not reviewing
0273| 05/18/00|David Petersen Emorie Davis-Bird | Change Order #5 typographic error, rfi #16, item 2, item 4
0274 | 05/18/00|David Petersen Emorie Davis-Bird |Proposed Change Order Air Duct Deletion (RFI #15, ltem |)
clarification #2, clanfication #4, clarification
#4b, clarification #7/submittal #1 2, clarification
Pending Credits to Construction #5, clarification #12, RFI #5, RFI #01 a,
0275| 05/18/00|David Petersen Emorie Davis-Bird | Cost Submittal #36d, RFI #39
Modification to Budget for Helistop
027¢| 05/185/00 |Wiliam Old Chief  |Dale Burson Relocation budget, modification,helistop
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Modification to Budget for Helistop
0277| 05/22/00|Skip Hayes Dale Burson Relocation budget, modification,helistop
0278| 05/22/00 |Dale Burson Emorie Davis-Bird |Modification #1 - Helistop Relocation |budget, modification,helistop
Glass Block Deletion at ENT (Clarification #1 2),
0279| 05/22/00 |David Petersen Emorie Davis-Bird |Proposed Change Order deduct, credit
0280| 05/16/00|David Petersen Record Field Directive O - concrete consolidation
02581 05/23/00 |David Petersen Record Field Directive 02 - concrete consolidation
Add Storage Bullding, request for revised
0282| 05/25/00 |Dale Burson Emorie Davis-Bird [Proposed Change Order budget
0283| 05/25/00|David Petersen Record Trip Report 25 May OO - inspection, phase |
Sé&n Substitution Request -
0284 05/30/00|David Petersen Construction Dampproofing no glass fabric membrane, cost deduct
S é¢H Deflection Track - follow-up (RE:
0285| 05/31/00|David Petersen Construction Clarification | 3) deflection track
0286 05/31/00 |David Petersen Emorie Davis-Bird |Finish Colors colors, interior, exterior
SéH
0287| 05/31/00|David Petersen Construction Exterior Light Fixtures, |E fixtures, ground mounted, dark bronze
0288| 06/01/00|David Petersen Rob Smith Paging/Intercom System sketch, detall
Sé&H Substitution Request -
0259| 06/01/00|David Petersen Construction Dampproofing, Follow-up calculate credit
0290| 05/31/00|Emorie Davis-Bird | Dale Burson Modification # | - Helistop Relocation | signed mod
0291 | 06/01/00|David Petersen Skip Hayes Monthly Progress Report May-00
0292 06/05/00 |David Petersen Rob Smith Sheet Vinyl Flooring "chain" set sheet vinyl samples
Follow-up, door & hardware changes per
Sén clarification #2, cast iron piping at plenum, new
0293| 06/06/00|David Petersen Construction Proposed Change Order pipe chases in rooms 1308 ¢ 1313
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Chiller Piping, work done under separate
0294 06/06/00 |David Petersen Emorie Davis-Bird |Proposed Change Order contract, NOT RFI #3&6
Existing Electrical Lines (2nd occurrence),
0295| 06/08/00 |David Petersen Emorie Davis-Bird [Proposed Change Order underground utilities, private utilities
compressive arenqth,compachon,denswy,soﬂ
0296| 06/08/00 |David Petersen Gary Grassel Concrete Test Reports tests
0297 06/09/00 |David Petersen Emorie Davis-Bird | Submittal Review Follow-up re-submittals required
7 Jun OO - reinforcing steel ties & placement,
02986| 06/09/00 |David Petersen Emorie Davis-Bird |Trip Report - Structural voids
0299| 06/12/00|David Petersen Emorie Davis-Bird |Proposed Change Order Phase | Time and Materials
Report of Concrete Compressive
0300 0€/12/00|David Petersen Gary Grassel Strength Test concrete, cylinder, test
0301 | 06/12/00|David Petersen Emorie Davis-Bird | Construction Schedule 6/6/00 update
Sé¢H Submittals O5-R2, 09, 14, 15, 23, 31, 37-
0302]| 06/13/00|David Petersen Construction Confirmation of Submittal Items RI, 79 "confirmation" requested
Report of Concrete Compressive
0303| 06/14/00|David Petersen Gary Grassel Strength Test concrete, cylinder, test
Sé&H
0304 | 06/14/00|Emorie Davis-Bird | Construction Suspension of Work Order gridline 10, north addition dampproofing
Sén Elevator pit location and Gridline 10
0305| 06/14/00|Construction Gary Grassel error alternative, fix, relocation
Additional money requested for
extra time required by contractor
0306| 06/14/00|CTA David Petersen and subs money, additional work
Construction Administration intent to request reimbursement for additional
0307| 06/16/00|David Petersen Dale Burson Services design costs
Sé¢H
0308 06/16/00|David Petersen Construction RFI for Pilaster at Elevator elevator pit wall, gridiine 10, submit RFI
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0309| 06/19/00|David Petersen Emorie Davis-Bird | Pay Application contractor pay request
dampproofing, elevator pit, conflict between

O310[ 06/19/00|David Petersen Emorie Davis-Bird | Work Stoppage architectural ¢ structural drawings

S ¢&H Rooftop Helistop and Elevator, base amount,
031 1] 06/19/00|David Petersen Construction Proposed Change Order modifications to steel on site

Sén Suggestions for missed embedded

0312] 06/19/00|Construction David Petersen angle iron sketch, pilasters, gridiines G ¢ & (RFI #58)
0313| 06/20/00 |David Petersen Emorie Davis-Bird |Pay Application revised #7

S ¢&H air separator (RFI 37), remote water cooler
0314| 06/20/00|David Petersen Construction Proposed Change Order chillers (RFI 44)

SéH Comments by S ¢ H Construction on
O315[ 06/21/00|David Petersen Construction return of Submittal 45-R | shop drawing submittals
0316| 06/26/00 |David Petersen Gary Grassel Concrete Test Reports compressive strength
0317| 06/27/00|David Petersen Gary Grassel Open Web Bar Joist Modifications | joists J18C, J19C
03 18| 06/27/00|David Petersen Gary Grassel Concrete Test Reports compressive strength

Sé&H not recewved final erection/shop drawings for
0319| 06/27/00|David Petersen Construction Structural Steel Shop Drawings Area A

Sé&H
0320| 06/27/00|David Petersen Construction Concrete Work unacceptable workmanship, quality control

Sé&H
0321 | 06/27/00|David Petersen Construction Upcoming Site Visit time set aside for subcontractor 1ssues

Telephone Call from Jim Lake of structural steel solution, long WF beams,

0322] 06/28/00|CTA David Petersen 6/25/00 gridines C, D3, I'I, 12

Sé¢H
0323 06/28/00 |David Petersen Construction Beams that are an incorrect length | submit RFI, refer to #0323

Sé&H Structural Concerns Relating to rebar, forms, base bolts, blowout, cold joint,
0324 06/28/00|David Petersen Construction Foundation Work volds

Sé&H
0325]| 06/30/00|David Petersen Construction Temporary Exit at North Addition Iife safety, corridor width
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S ¢H
0326 | 06/30/00|David Petersen Construction Submittal 7 | -R | received resubmittal, holding at your request
0327| 07/03/00|David Petersen Skip Hayes Monthly Progress Report Jun-00
0328| 06/29/00|David Petersen Record Trip Report 29 Jun OO - inspection, phase |
0329| 07/10/00|David Petersen Gary Grassel Concrete Test Reports compressive strength
S éH
0330]| 0O7/10/00|David Petersen Construction Fire Trak (Deflection Track) fastening, safing insulation
0331 | 0O7/14/00|David Petersen Gary Grassel Concrete Test Reports compressive strength
0332| 07/14/00|Terry Racine Skip Hayes Existing column @ E-4.10 photo, no rebar
Color Samples for Exterior Signage
0333| 07/14/00|David Petersen Tim Davis (Plexiglas & Painted Metal) pylon signs, post signs, respond NLT 7/20/00
Fax-L.A.Olson Request for
Additional Contract Administration
0334| 0O7/17/00|Skp Hayes Dale Burson Fees amend fee, helistop, cta
6 Jul OO - workmanship, as-bullt survey, block-
outs, anchor bolts, doorway, reinforcing steel,
concrete finish, back-filling, pilaster, ledger
angle, WF beam, open-web steel joist, TS
0335| 07/17/00|David Petersen Emorie Davis-Bird | Trip Report - Structural column base plates, foundation wall, brace frame
S ¢&H
0336 | 07/20/00|David Petersen Construction Structural Bolt Recommendation Hiltr bolt
0337| 06/13/00|David Petersen Record Field Directive 03 - Concrete Testing
0338]| 06/21/00|David Petersen Record Field Directive 04 - Modification of Structural Steel
0339| 06/26/00|David Petersen Record Field Directive O5 - Installation of Deflection Track
S ¢H
0340| 06/30/00|Emorie Davis-Bird | Construction Notice to Proceed resume work
S éH
0341 | 0O7/21/00|Emorie Davis-Bird |Construction Quality Control correct deficiencies, workmanship, apology
Construction Contract helistop, structural engineering, explain
0342| 07/24/00 |Dale Burson David Petersen Administration proposal, liable for delay
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0343| 07/24/00 |David Petersen Record Field Directive 06 - Remedial Work for Structural ltems
0344 07/24/00|David Petersen Record Field Directive O7 - Installation of Deflection Track

SéH
0345| 07/25/00|David Petersen Construction Proposed Change Order colored concrete
0346| 07/24/00|Gary McFarland Record PJD, Amendment # | pjd

Sé¢H
0347| 07/26/00|David Petersen Construction Overhead Colling Door Operators | m |07 motor, aesthetics

Sé¢H portions of curb & gutter, redline proposed (see
0348| 07/26/00|David Petersen Construction RFI-67 Piegan Road Paving RFI-67)
0349| 07/31/00|David Petersen Gary Grassel Concrete Test Reports compressive strength
0350| 08/01/00|David Petersen Skip Hayes Monthly Progress Report Jul-00

Fax-L.A.Olson Revised Request for
Additional Contract Administration

0351 | 08/02/00|Skip Hayes Dale Burson Fees amend fee, helistop, cta
0352]| 08/03/00 |David Petersen Record Trip Report 2-3 Aug OO - inspection, phase |

Sé¢H
0353 08/07/00|David Petersen Construction Proposed Change Order Site Utilities

have not received submittals for hot mixed
Sén asphalt paving (0251 1) nor Portland cement
0354 | 0&8/07/00|David Petersen Construction Submittals for Site Work concrete paving (02520)
3 Jun OO follow-up, drains in courtyard,
0355| 0&8/07/00 |David Petersen Rob Smith Follow-up to Meeting Minutes concrete walls, colored outlet covers
0356| 07/31/00|Emorie Davis-Bird |Record Financial Status Report
Sé¢H Transmital-Artwork ¢ Logo for

0357 08/07/00|David Petersen Construction Exterior Signs
SéH

0358| 08/07/00|David Petersen Construction Proposed Change Order light fixture GG

0359 08/07/00|David Petersen Gary Grassel Solla Compaction Density Reports | sub-grade nuclear field density reports
Sé¢H Coordination of EIFS and Exterior

0360| 0&8/08/00 |David Petersen Construction Ceramic Tile adhesive, grout, installation

LA Olson, helistop construction contract
0361 | 08/09/00 |Skip Hayes Dale Burson Request for Contract Modification  |administration (cca)

Sé¢H
0362| 08/09/00|David Petersen Construction Gravel Sub-base specifications, MT DOT, MPW
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Sé&n - DRAFT - Anchor Bolt Imbed
0363| 08/10/00 |Emorie Davis-Bird |Construction Survey specifications O5 | 20, section 1.3
0364 | 08/11/00|David Petersen Emorie Davis-Bird |Proposed Change Order cwil - enclosure for Iift station controls
0365| 08/1 /00 |David Petersen Emorie Davis-Bird |Proposed Change Order electrical - enclosure for Iift station controls
0366| 08/11/00|Skip Hayes Dale Burson L.A.Olson Invoice April-July 2000
SéH
0367 08/11/00|David Petersen Construction Braced Frame - Remedial Work column @ a-10
Sé¢H
0368| 07/28/00|Construction Emorie Davis-Bird |Response to July 21, 2000 letter |structural design, supervision, apology
Sén reminder - NO cutting torch, testing IAW
0369| 08/11/00|David Petersen Construction Remedial Work 05120
S ¢H ] ¢ k@ grdline 3, too short, provide remedial
0370| 08/14/00|David Petersen Construction Dimensional Discrepancies measures within 5 working days
& Aug OO - anchor bolts/studs, footings, embed
plates, as-bullts, open-web steel joist, ledger
0371] 08/15/00|David Petersen Emorie Davis-Bird |Trip Report - Structural angle, pilaster
Sé&n Field Modifications for Roof Joists in| modification proposed by WMK, Vulcraft should
0372| 08/15/00|David Petersen Construction Area A approve
0373| 08/15/00|David Petersen Emorie Davis-Bird |Proposed Change Order exterior ceramic tile color change
Sé¢H preliminary sketch of survey data for area b as-
0374| 08/16/00|Construction Record Survey Sketch bullt
S&H
0375| 08&/21/00|Construction David Petersen Column at existing entryway column cut, recommend new column
Sé&H
0376| 08/21/00|David Petersen Construction Work by Glacier Electric work not begun, preventing outside work
SéH
0377| 08/22/00|David Petersen Construction Proposed Change Order Canopy "B" extension
SéH
03786| 08/22/00|David Petersen Construction Proposed Change Order Canopy "B" extension
Sé¢H
0379| 08/23/00|David Petersen Construction Dimensional Discrepancies follow-up to &/14/00 memo
S ¢H Overhead coiling doors (0833 1), motor
0380| 0&8/24/00|David Petersen Construction RE: Submittals 37 ¢ 37-R| operators, not approved to date
0381 | 08/24/00 |David Petersen Gary Grassel Report of Concrete Compressive concrete, cylinder, test
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Strength Test
area a crawlspace egress head room, area a
return ducts revised locations, location of
medical vacuum pump, area drains, relief vents,
0382| 08/24/00 |Jay Cederberg Record Trip Report - Plumbing/HVAC test and balance
0353| 08/23/00 |David Petersen Record Field Directive 05 - additional steel modifications
SéH Cold Formed Metal Framing screw fasteners rather than welding, provide
0384 08/28/00 |David Petersen Construction (05400) manufacturer's recommendations, exterior studs
Sé&H
0385| 08/28/00|David Petersen Construction Pay Application for August 2000 item #15, item #20
Sé&H
0356 | 08/24/00 |David Petersen Construction Foundation Location alignment and square of walls, area b
Sé¢H
0387| 08/25/00|Construction David Petersen Certification depth of embedment of expansion anchor bolts
Sén Required Follow-up and/or Submittals O4, 09, 14, 23, 24, 36, 37, 42,
03586| 08/29/00 |David Petersen Construction Resubmittal to Submittals 46, 50, 73, 74, 79, 62, AA, 86, 90, 93, 95
Sé¢H
0389 08/29/00|David Petersen Construction Potential Change Order follow-up
0390]| 08/29/00 |David Petersen Record Field Directive 09 - additional steel corrections
Sé&n submittal 68, wall coverings (09950), borders
0391 | 08/31/00|David Petersen Construction Submittal Follow-up bl-b6
S&H
0392| 08/31/00|David Petersen Construction Potential Change Order canopy "B" extension follow-up (see #0378)
Sé&H
0393 08/31/00|David Petersen Construction RE: Submittals 37 ¢ 37-R 1 follow-up - overhead coiling doors (0833 1)
Sé&H
0394 | 08/31/00 |Emorie Davis-Bird |Construction Suspension of Work Order exterior stud installation
Sé¢H
0395| 08&/31/00|David Petersen Construction RE: Submittals 37 ¢ 37-R| follow-up - overhead colling doors (0833 1)
Sé¢H
0396 | 08&8/31/00|David Petersen Construction Pay Application for August 2000 item #9 (curb & gutter)
S éH cold Formed Metal Framing screw stud-to-track, weld other connections
0397 | 08&8/31/00|David Petersen Construction (05400) - follow-up IAW structural drawings
0398| 09/01/00|David Petersen Skip Hayes Monthly Progress Report Aug-00
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SéH

0399| 09/05/00|Construction Record Construction Schedule update
0400| 09/06/00 |Rob Smith Record Punchlist ENT, clinic, medical records, pharmacy
0401 | 09/06/00|Rob Smith Record Punchlist eye clinic
0402| 09/06/00|Rob Smith Record Punchlist physical therapy
0403 | 09/06/00 |Rob Smith Record Punchlist women's health
0404 | 09/07/00|David Petersen Gary Grassel Field Weld Inspection Report welds
0405| 09/07/00|David Petersen Emorie Davis-Bird |Trip Report 5-6 Sep OO - inspection, phase |
0406 Sé¢H

09/08/00 | David Petersen Construction Potential Change Order cast iron piping at plenum - follow-up
0407 Sén Submittal 92 - Plastic Unit Walkway

09/08/00 | David Petersen Construction Covers (07815) - Follow-up smaller tube
0408 SéH Transmital-Artwork ¢ Logo for

09/07/00 |David Petersen Construction Exterior Signs samples
0409 Sé¢H

09/08/00 |David Petersen Construction Potential Change Order pipe chase in room #1304
0410| 09/08/00|David Petersen Gary Grassel Concrete Test Reports compressive strength
o411 SéH

09/1 1/00 | David Petersen Construction Hot-mixed Asphalt Paving (0251 1) |prime coat required
0412 SéH

09/1 1/00 | David Petersen Construction Submittals 37, 37R-1 ¢ 37R-2 overhead colling doors (08633 1) - follow-up
0413 Sé¢H

09/12/00 |David Petersen Construction Field Quality Control structural steel (05| 20)
0414 Submittal 54 - Rough Carpentry -

SéH Gypsum Sheathing (06 1 00) - follow-

09/14/00|David Petersen Construction up substrate for EIFS
0415 SéH

09/14/00|David Petersen Construction RFI O7 and RFI 24 structural dimensions - follow-up
O416| 09/14/00|David Petersen Gary Grassel Proposed Structural Change area b tube steel beam 75b7
O417| 09/14/00|David Petersen Gary Grassel Concrete Test Reports compressive strength
0418 original fax from kevin forbes to david

Sé&H petersen/gary grassel and backup data from

09/15/00|David Petersen Construction Bond Beam david petersen - resulting in RFI X9

0419| 09/18/00|David Petersen Emorie Davis-Bird |Trip Report - Structural 07-5ep-00
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0420 SéH
09/19/00 |David Petersen Construction Field Quality Control structural steel (05 | 20) follow-up

042 | SéH
09/19/00|David Petersen Construction Submittal 24-R2 - Unit Masonry grout colors

0422 SéH
09/19/00 [David Petersen Construction Submittal 93 ceramic tile

0423 Sén informed Jim Lake several months ago, offset
09/19/00 |David Petersen Construction West Elevation, |/A3.2 foundations

0424| 09/19/00|Rob Smith Skip Hayes Paging System Proposal cost estimate

0425 Sé&H Submittal 68 - Wall Coverings
09/19/00 |David Petersen Construction (09950) responsiblility for submittal

0426 SéH
09/19/00|David Petersen Construction RFI-XB - Bond Beams - Area B presence of bond beams

0427 SéH
09/19/00 [ Construction David Petersen RFI-XB - Bond Beams - Area B no horizontal bond beams

0428| 03/29/00|WLC, Inc. Record Certification of Medical Gas System [medical gas, certification, test

0429| 09/22/00|CTA David Petersen Glacier Electric Change of Mind service, CT section

0430 SéH
09/25/00 | David Petersen Construction Submittal-27 - Aluminum Storefront  [missing record submittal

0431 Sé&H structural steel (05 | 20) - follow-up, inspection
09/25/00 | David Petersen Construction Field Quality Control and testing

0432 S é¢H response to structural steel JO5120) - follow-
09/25/00 | Construction David Petersen Field Quality Control up, Inspection and testing

0433 S é¢H structural steel (05 | 20) - follow-up (Part 3),
09/25/00 | David Petersen Construction Field Quality Control Inspection and testing

0434 SéH
09/25/00 | David Petersen Construction Potential Change Order wheel stop deletion (clarification 27)

0435 nstallation 1s In accordance with returned

S é¢H Submittal O-RI - Acoustical Panel [submittal, design intent, comply with ubc 25-2

09/28/00 |David Petersen Construction Cellings (0951 1) - follow-up nstallation

0436 have not received confirmation of coordination

Submittal 80 - EFIS (07421) & between subcontractors for EFIS and exterior
Sé&H Submittal 90 - Exterior Ceramic Tile |ceramic tile - trades must coordinate the

09/28/00 |David Petersen Construction (09305) substrate
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0437 Sé&n Submittal 24 - Unit Masonry
09/28/00 | David Petersen Construction (04810) - Follow-up bull nose trim, glazed facing tile trim
0438| 09/28/00|David Petersen Kevin Anders Concrete Test Reports compressive strength
0439 Sé¢H submittal 24 - Unit Masonry
| 0/02/00 | David Petersen Construction (04510) - additional Follow-up bull nose trim, glazed facing tile trim
0440 Sé¢H
1 0/02/00 [David Petersen Construction Proposed Change Order sump pump for the elevator pit
0441 | 10/02/00|David Petersen Emorie Davis-Bird |Monthly Progress Report Sep-00
0442| 10/02/00|David Petersen Record Potential Change Order log
0443| 10/02/00|David Petersen Emorie Davis-Bird | Correspondence from Dean Swank  |Letter
0444 10/03/00|David Petersen Emorie Davis-Bird |Response to Correspondence from |letter
Dean Swank
0445| 10/03/00 [Wall Resources Julie Kell Wall Cover Borders status, b-1, b-2, b-5, b-6, digitally print
0446 | 10/03/00(David Petersen S ¢H submittal 80 - EFIS (07421) ¢ clarification of intent to S ¢ H's response
Construction Submittal 90 - Exterior Ceramic Tile
(09305)
0447 10/03/00 |David Petersen S é¢H Submittal O-R1 - Acoustical Panel |current product data sheet, original intent
Construction Cellings (0951 1) - follow-up
0448( 10/03/00|David Petersen Emorie Davis-Bird | Trip Report - Structural 27 Sep 00 - recommendations for connection
of new structural steel to existing structure at
grids F to H, 1ssue of bond beam
0449 [0-11 Oct OO - walk through to review "punch
10/11/00[David Petersen Record Trip Report list" of phase Il of interior renovation
0450 Sé¢H
10/12/00[David Petersen Construction Potential Change Order insulation of existing piping
0451 SéH
10/12/00 [David Petersen Construction Potential Change Order secondary electrical service runs
0452 SéH less than 60 inches, not per design, request
10/13/00[David Petersen Construction Width of Hallway 1331 variation from Authority Having Jurisdiction
0453| 10/13/00|David Petersen Emorie Davis-Bird | Proposed Change Order secondary electrical service lines
0454 Central Plumbing ¢ |S ¢ H
I 0/05/00 [Heating Construction Certification of Medical Gas System [phase 2 medical gas certification report
0455
10/17/00 [Skip Hayes Record UBC 2104.3 cold-weatherconstruction, mortor
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0456 SéH
1 0/17/00 |Construction Skip Hayes Previous email re: Prime Coat asphalt prime coat
0457| 10/17/00|Dennis Randall Skip Hayes Prime Coat Application mdt, montana public works
0458| 10/17/00|David Petersen Dennis Randall Concrete Test Reports compressive strength
0459| 10/17/00|David Petersen Dennis Randall Concrete Test Reports compressive strength
0460| 10/17/00|David Petersen Kevin Anders Concrete Test Reports compressive strength
0461 | 10/19/00|David Petersen Dennis Randall Concrete Test Reports compressive strength
0462| 10/19/00|David Petersen Kevin Anders Concrete Test Reports compressive strength
0463| 10/19/00|David Petersen Emorie Davis-Bird |Roof Insulation Tech Data firestone tapered insulation
0464 Sé¢H
1 0/20/00 [Emorie Davis-Bird | Construction Suspension of Work Order roofing on north addition
0465 SéH
1 0/20/00 [David Petersen Construction Change Orders status of pending change order 1ssues
0466 SéH
1 0/24/00 |David Petersen Construction Structural Steel Testing Inspection report - mattingly testing services
0467 SéH
| 0/20/00 | David Petersen Construction Submittal O2-R4a steel windows (085 10)
0466 Sén several different products can be used - select
1 0/26/00 | David Petersen Construction Submittals 101, 101-RI, 82-R2 one specific product
0469| 10/27/00|David Petersen Dennis Randall Concrete Test Reports compressive strength
0470 credit for dampproofing reinforcing fabric,
credit for elimination of entry mat logos (3),
relocations of pumphouse electrical lines, pump
control enclosure modifications, "red" color
change of exterior tile, elevator sump pump,
I 1/01/00[David Petersen Emorie Davis-Bird | Change Order #8 secondary electrical service
O47 1| 10/09/00|David Petersen Dennis Randall Concrete Test Reports compressive strength
0472 SéH
1 0/12/00 |David Petersen Construction Door ¢ Hardware Change clarification #2 update
0473| 10/12/00|David Petersen Emorie Davis-Bird |Potential Change Order butterfly valves
0474 Sé¢H
I 1/01/00[David Petersen Construction Change Order #8 followup
0475| 11/01/00|David Petersen Skip Hayes Monthly Progress Report Oct-00
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0476 2 Nov OO - roof installation, window installation,
structural, masonry, exterior stairs, nterior
| 1/02/00 [David Petersen Record Trip Report partitions
O477| 11/01/00|David Petersen Record Potential Change Order log
0478| 11/01/00|David Petersen Kevin Anders Concrete Test Reports compressive strength
0479 Sé¢H
| 1/06/0O0 [David Petersen Construction Potential Change Order cast iron piping at plenum - follow-up #2
0460 Sé¢H
| 1/06/0O0 [David Petersen Construction Potential Change Order cast iron piping at plenum - follow-up #3
0481 | 11/06/00|David Petersen Emorie Davis-Bird | Potential Change Order Site Utilities
0482| 11/06/00|David Petersen Emorie Davis-Bird |Potential Change Order culvert extension
04863 Sé¢H
1 0/26/00 | David Petersen Construction Submittal O4-R2a floor mats and frames (| 2690)
0484| 11/07/00|David Petersen Emorie Davis-Bird | Trip Report 2 Nov OO - window nstallation
0485| | 1/07/00|David Petersen Dennis Randall Concrete Test Reports compressive strength
0486| 11/07/00|David Petersen Kevin Anders Concrete Test Reports compressive strength
0487| 11/10/00|David Petersen Kevin Anders Concrete Test Reports compressive strength
0488| |1 1/10/00|Tom Brennan Skip Hayes Nurse's Station verification of "as-bullt" space dimensions
0489| 11/13/00|David Petersen Kevin Anders Concrete Test Reports compressive strength
0490 cspe single ply membrane roofing (07532),
Sé&n proposed temporary installation of membrane
I 1/13/00 |David Petersen Construction Submittal 82 for winter
0491 SéH
| 1/08/00 | Construction David Petersen Roof Installation temporary installation of roof membrane
0492 Sén Required Follow-up and/or submittals O3, 04, 23, 24, 37, 48, 50, 68,
I 1/16/00[David Petersen Construction Resubmittal to Submittals 73, 74,862, AA, 90, 93, 95
0493 compressive strength, compaction, density, soll
I 1/17/00|David Petersen Dennis Randall Concrete Test Reports tests
0494 compressive strength, compaction, density, soll
I 1/17/00|David Petersen Kevin Anders Concrete Test Reports tests
0495 Sé¢H
| 1/20/00 [David Petersen Construction Submittal 37-R3a overhead colling doors (08633 |)
0496
I 1/21/00|David Petersen Skip Hayes Proposed "slow down" of work may need to adjust cca services accordingly
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0497 29-30 Nov OO - roof, helistop/elevator,
1 2/01/00 |David Petersen Record Trip Report windows, sheathing, interior

0498 Use 4 possession prior to completion, warranty

| 2/04/00 | Gary McFarland Record FAR Clauses of construction

0499| |2/04/00|David Petersen Kevin Anders Concrete Test Reports compressive strength

0500| |2/05/00|David Petersen Skip Hayes Monthly Progress Report Nov-00

0501 Sé&f

12/1 1/00 |David Petersen Construction Proposed Change Order canopy "B" extension (follow-up)

0502 SéH

1 2/21/00 |David Petersen Construction Proposed Change Order canopy "B" extension (follow-up)

0503 I8 Dec OO - roof, two-hour rated firewalls,
one-hour fire/smoke wall, gypsum board
partitions, exterior sheathing, casework, canopy

1 2/21/00 |David Petersen Record Trip Report and pavilion steel
0504 completion date later than established by
12/27/00 [David Petersen Skip Hayes Construction Schedule change order

0505| 01/05/01 |Skip Hayes Dale Burson L.A.Olson Invoice invoice, August - December 2000

0506| 01/08/01 |David Petersen Skip Hayes Monthly Progress Report Dec-00

0507 01/08/01 |David Petersen Skip Hayes Trip Report - Electrical visit of 1/5/0 |

0508| 01/08/01 |David Petersen Gary Grassel Concrete Test Reports compressive strength

0509 Sé&n credit for deletion of conduit for

O1/12/01 |David Petersen Construction Potential Change Order speaker/intercom system
o510 SéH review requested by contraction officer (see
O1/16/01 |Construction David Petersen Canopy B #0501, #0502)

O511 ] 01/17/01 |David Petersen Gary Grassel Concrete Test Reports compressive strength

O512| 01/17/01 |David Petersen Dennis Randall Nuclear Field Density Tests subgrade, base course, asphalt

0513 Sé&f

O1/15/01 |Construction David Petersen Radiation Shielding in Dental Area will install as directed under protest

0514 Correspondence from S ¢ H

O1/18/01 |David Petersen Emorie Davis-Bird | Construction canopy b, review by contracting officer
O515| 01/18/01 |David Petersen Gary Grassel Concrete Test Reports compressive strength
0516
Sé¢H
01/25/01 |David Petersen Construction Proposed Change Order dental air flow - clarification 26
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o517 SéH Clanification 2 | b, Radiation reference #05 | 3, request tribal project
01/26/01 | Construction Emorie Davis-Bird | Shielding in the Dental Area officer's decision
o518 Sén Clarification 2 1 b, Radiation reference #0513, #0517, request tribal
01/30/01 | Construction Emorie Davis-Bird | Shielding in the Dental Area project officer's decision, citation of case law
O519| 02/01/01 |David Petersen Kevin Anders Structural Steel Testing field welding of canopies
0520 30-31 Jan Ol - entry canopies, fire walls,
crawlspace-area a, windows, borrowed light
locations, roof, change order #09, construction
02/01/01 |David Petersen Skip Hayes Trip Report schedule
0521 | 02/01/01 |David Petersen Skip Hayes Monthly Progress Report Jan-0O|
0522 SéH
02/05/0 1 |David Petersen Construction Potential Change Order log
0523 reference #0513, #0517, #0518,
Sé¢H Independent interpretation, project officer's
02/09/0 | |Emorie Davis-Bird | Construction Plan ¢ Spec Interpretation decision
0524 02/12/01 |David Petersen Gary Grassel Concrete Test Reports compressive strength
0525| 02/12/01 |David Petersen Gary Grassel Concrete Test Reports compressive strength
0526 Sé¢H
02/12/01 |David Petersen Construction Proposed Change Order roofing substrate, submittal 62
0527 S ¢&H column - SW column area b, cylinders 7405-x,
02/12/01 |David Petersen Construction Concrete Test Reports air entrainment
0528| 03/01/01 |David Petersen Skip Hayes Monthly Progress Report Feb-O |
0529 Sén Overhead Coiling Doors - Motor reference change orders O2 ¢ 08; RFl's O 1,
03/01/0O1 |David Petersen Construction Operators Ola, ¢ O5; Submittals 37 thru 37-R5
0530 26-27 Feb Ol - roof expansion joint, elevator
vestibule walls, exterior ceramic tiles, EFIS,
steel windows, exterior glass-fiber ¢ gypsum
board joints, lead-lined gypsum board, conduit
penetrations, screw fasteners, jam extensions,
03/01/01 |David Petersen Emorie Davis-Bird |Trip Report colling-door nameplates
0531 Sé¢H overhead Coiling Doors - Motor
03/02/0 1 |David Petersen Construction Operators follow-up
0532 Sé¢H Submittal Follow-up and/or outstanding submittal items - #04, #37, #50,
03/02/01 |David Petersen Construction Resubmittal #65, #AA, #56, #90, spec #025632
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0533 Sé&f
03/14/01 |David Petersen Construction Proposed Change Order canopy "B" extension (follow-up)
0534 SéH
03/14/01 |David Petersen Construction Proposed Change Order painting revisions In urgent care
0535 SéH
03/14/01 |David Petersen Construction Proposed Change Order r.o.water and acid waste pipe in dental
0536 Sé¢H
03/19/01 |David Petersen Construction Proposed Change Order painting in urgent care, follow-up
0537 Sé¢H
03/20/0 1 |David Petersen Construction Proposed Change Order canopy "b" extension (follow-up)
0538 Sé¢H no more work will be done without signed
03/21/01 |David Petersen Construction Concerns with Change Order Items  |change order
0539 Sé¢H
03/14/0 1 | Construction David Petersen Painting Revisions clarification 34
0540 Sé&H proposed change order - r.o. water and acid
03/14/01 | Construction David Petersen R.O. (softened) Water in Dental waste pipe in dental
054 | Sé&n RFI 39a - no more work will be done without
03/19/01 |Construction David Petersen Concerns with Change Order Items | signed change order
0542 Sé&H doors won't be ordered without signed change
03/19/01 | Construction David Petersen Overhead Coiling Doors order
0543| 03/26/01 |Skip Hayes Dale Burson L.A.Olson Invoice invoice, January - February 200 |
0544 28-29 Mar O - roof, helistop walkway barrel
vault too short, masonry, tiles, rust on bottom
03/30/0 1 |David Petersen Emorie Davis-Bird |Trip Report channels and doorframes, electrical boxes
0545| 03/30/01 |David Petersen Emorie Davis-Bird |Trip Report - Electrical 27 Mar Ol - conduit, boxes, blocking
054¢ ent, clinic, medical records, pharmacy, women's
03/30/0 | |Rob Smith Record Punchlist clinic, physical therapy
0547 Sé&H
03/30/0 1 | Construction Record Construction Schedule construction schedule
05486 04/02/01 |David Petersen Skip Hayes Monthly Progress Report Mar-O |
0549 clarifications #02a, #22, #25, #30, #35; rfi
#21, #37, #39, #44, #C |, #68, #75,
addendum #03/spec #0533 | /submittal/#37-
r&/Change Order #6, per ths coordination, time
04/03/0 1 |David Petersen Emorie Davis-Bird | Pending Change Orders ¢ matenal
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0550 286-29 Mar Ol - roof drains, pipe hangers,
cleanout boots, steam supply, gas turrets, ice
machine water supply, dental air/vac remote
control, dental air compressor air supply,

04/04/0 1 |Jay Cederberg Emorie Davis-Bird | Trip Report - Mechanical humidifier condensate return line

0551 26 Mar O - nurse's station soffit support,
mechanical duct support, helistop walkway
discrepancy, south addition floor slab crack,

04/04/01 |Kevin Anders Emorie Davis-Bird | Trip Report - Structural won-door support angle
0552 Sé¢H

04/03/0 1 | Construction David Petersen Pricing for Room #1315 changes romm #1315, clanfication 22, clarification 35
0553 Sé¢H

04/13/01 | Construction David Petersen Light fixtures in Room #1509 proposed change order - "c-2" fixtures

0554| 04/26/01 |David Petersen Emorie Davis-Bird |Trip Report - Cwil 18 Apr O - storm drain inlet elevations

0555 25 Apr Ol - acid waste pipe, duct(s), duct
insulation, copper exhaust line, steel vent lines,
pvc vent lines, smoke/fire dampers, fresh air

04/27/01 |Jay Cederberg Emorie Davis-Bird |Trip Report - Mechanical intake

0556 04/27/01 |Tom Brennan Skip Hayes Nurse's Station sketch of layout, electrical entrances

O557| 05/01/01 |David Petersen Skip Hayes Monthly Progress Report Apr-O |

05586 lavatory wall rm #1548, exam lights rm
#1570/1578, irregular EFIS joints, irregular
CMU joints, chipped precast masonry sill units,

05/01/01 |David Petersen Emorie Davis-Bird |Trip Report point Iines not straight, duct layout changes

0559 SéH

05/01/01 |David Petersen Construction Proposed Change Order relocation of existing roof drain

0560| 05/03/01 |David Petersen Skip Hayes Sketches roof expansion joints

0561 | 05/14/01 |Rob Smith Skip Hayes Sketch location of previously-missing manhole

0562 SéH

05/15/01 |David Petersen Construction Proposed Change Order rework of temperature controls

0563 SéH

05/15/01 |David Petersen Construction Proposed Change Order manhole and inlet elevation changes

0564 deliverables required from contractor when

intent 1s forowner to recewve "beneficial
05/18/01 |David Petersen Emorie Davis-Bird |Project Closeout occupancy"
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0565 SéH
05/22/0 1 |David Petersen Construction Proposed Change Order wing walls at rooftop walkway (clarification 49)
0566 Sé&H
05/22/01 |David Petersen Construction Proposed Change Order change to EIFS at area b roof
0567 Fax-Requisition for Delivery Order
05/22/01 |Skip Hayes Dale Burson Modification requisition
0568 Sé¢H
05/23/01 |David Petersen Construction Proposed Change Order wing walls at ambulance garage
0569| 05/23/01 |Dale Burson David Petersen Request for Proposal rfp to extend cca services
0570| 06/01/01 |David Petersen Skip Hayes Monthly Progress Report May-O |
0571 Fax-Storage Bullding Acceptance
06/05/0 | |Skip Hayes Dale Burson Letter storage building/garage inspection, acceptance
0572 Government Acceptance of Storage
06/05/0O | |Dale Burson Emorie Davis-Bird | Building storage building/garage inspection, acceptance
0573 6-7 Jun Ol - colling door labels, steel pipe
column, door bottom gap, finish flooring,
gypsum wallboard, base, cabinet filler panel,
shelving, sink trap, corner guards, tile walls,
tollet tissue dispenser, sealant, room finishes,
door types, fire extinguisher cabinet, floor slab
cracks, gypsum board celling, insullation damp,
water infiltration, doorframe rust, sprinkler pipes
In skylights, ductwork joint compound, bullnose
sill pieces, glazed cmu out of plane, missing red
sill pieces, sealant joints at windows, roof drain,
chain link fence, overflow drains, eifs bubble,
different curb profiles, curb alignment light pole
06/ 1 1/01 |David Petersen Emorie Davis-Bird | Trip Report bases
0574 Central Plumbing certification of medical vacuum puimp & alarm
06/12/01 |Heating Rob Smith Certification of Medical Gas System |required, outside of scope of agreement
0575 SeH
05/14/01 | Construction David Petersen Irrigation System Meter Manhole no detail
0576 Sén emall, no intent to install flashing, penthouse
06/20/0 1 | Construction Rob Smith Phones/Flashing telephone line
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0577 Sé¢H
0€/25/01 |David Petersen Construction Proposed Change Order Rework of Temperature controls, revised
0578 S ¢H window/door flashing not installed, sealant not
06/25/0 | |Emorie Davis-Bird | Construction Suspension of Work approved
0579 Sé&H
06/26/0O | |David Petersen Construction Submittals #1 0O8-R 1, #108-R2a Joint sealants (07920)
0580 SéH
06/26/0 | |David Petersen Construction Submittals #1 08-R 1|, #108-R2a Joint sealants (07920) followup
0581 S éH
06/27/01 | Construction David Petersen Costs for Change Order tile
0582 28 Jun O - previously identified items not
addressed, EIFS accent band, louvers,
skylights, masonry, burnished sills, sealant
Joints, block alignment, sill returns, windows,
flooring edge transitions, aluminum storefront,
06/28/0 1 |David Petersen Emorie Davis-Bird | Trip Report roof expansion joints, door | 559- |
0583| 07/02/01 |David Petersen Skip Hayes Monthly Progress Report Jun-O1l
05864 6 Jun Ol - chiller started, air handlers
07/02/01 |Jay Cederberg Emorie Davis-Bird |Trip Report - Mechanical operating, med vac pump, ducts, air leak
05865 28 Jun Ol - mechanical room/courtyard, north
07/02/01 |Jay Cederberg Emorie Davis-Bird | Trip Report - Mechanical addition, ambulance garage
05866 Sé&H
07/02/0 1 | Construction Emorie Davis-Bird | Landscaping Warranty Inadequate city water supply
05867| 06/26/01 |BRC Harris Record Installation Verification nurse station
0588 Sé&H
07/12/01 | Construction David Petersen Certification of Medical Gas System [scope of work
0589 [ 7-18 July Ol - previously identified items not
addressed, area wells, colling door labels,
cabinet drawer slides, cabinet drawer
construction, EIFS expansion joints/finish
coat/base coat, holes in masonry mortor, repairs
to precast sills, extinguisher cabinet, handrails,
dors, protective blanket hooks, elevator hoitway
07/20/01 |David Petersen Emorie Davis-Bird |Trip Report frame finish, shower hand piece ¢ bracket, nurse
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call pull-station, roof flashing, EIFS backer rod,
foundation reveal, lintel tubes, safety net, intake
hood, courtyard metal gate finish, windows, trim
ring, siesmic struts, remove threshold,
storefronts, wall soffit, symmetry, asthetics,
duct layout
0590 Sé&H
07/19/01 |Construction Record Construction Schedule current construction schedule
0591 Sé&H
07/24/01 |David Petersen Construction Proposed Change Order tile changes, helistop exterior
0592 Sé&H
07/24/0 1 |David Petersen Construction Proposed Change Order nitrogen dioxide sensor (clarification 57)
0593 S ¢H 1solation room controls (clarifications 29,
07/26/0O | |David Petersen Construction Proposed Change Order 29a/amendment a)
0594 Sé&H
07/30/0O | |David Petersen Construction Proposed Change Order medical vacuum alarm (clarification 40d)
0595 S ¢&H nitrogen dioxide sensor (clarification 57) -
08/02/01 |David Petersen Construction Proposed Change Order follow-up
0596 Sé&H ul label placement, trip report O107 186,
08/02/01 |David Petersen Construction Overhead Colling Door Labels 010607, et al
0597 Sé&H does not conform to plans ¢ specs, trip report
08/02/0 1 |David Petersen Construction Helistop Chain Link Safety Net 010718, et al
0598| 08/02/01 |David Petersen Record Potential Change Order Log potential change order
0599 08/02/01 |David Petersen Skip Hayes Monthly Progress Report Jul-O1
0c00 Congressional Approval to Exceed
08/06/0O | |Bruce Chelikowsky |Area Director $IM Limit medicare/medicaid renovation, expansion
0601 | 08/14/01 |Skip Hayes Dale Burson L.A.Olson Invoice mvoice, May |-15, 2001
0602| 08/14/01 |Rob Smith Skip Hayes Circuit Setter Data preliminary hydronic balance data
0603 Sé&H helistop Chain Link Safety Net (Trip
08/20/0 | |David Petersen Construction Report 010716 et al) radius corners
0604 Sé&H Overhead Colling Door Labels (Trip
08/20/0 | |David Petersen Construction Reports 01086186, 010607, et al) |labels to be on inconspicuous surfaces
0605 Sé&H
08/21/01 |David Petersen Construction Proposed Change Order lay-in cellings at #1403 and #1507
0606| 08/21/01 |David Petersen S#H Landscaping Maintenance Agreement |not as discussed, 3/4-inch washed rock
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Construction
0607 contractor not allowed profit on subcontractor's
S éH profit, bond costs included when size of change
0&/21/01 |David Petersen Construction Mark-up On Change Orders warrants
0608 Sé&n
08/21/01 |David Petersen Construction Proposed Change Order rework of temperature controls, revised
0609 Sé&n
08/21/01 |David Petersen Construction Proposed Change Order Exhaust fans per rfi 56
o610 ent, clinic, medical records, pharmacy, women's
08/21/01 |Rob Smith Record Punchlist health, physical therapy
oGl | S éH isolation room controls (clanfications 29,
08/21/01 |David Petersen Construction Proposed Change Order 29a/amendment a)
ocl2 Sén obscure and unusual clauses, change order
08/22/0 1 | Construction L.A.Olson Complaint process
o613 Sé¢H
08/24/0 1 |Rob Smith Construction Paving to Treatment Center (sketch) | paving, patch
o614 standard specification for prefaced concrete
08/28/0 1 |Rob Smith Skip Hayes Fax - ASTM C744-95 and calcium silicate masonry units
o615 Fax - Cost Breakdown for Additional
0&/31/01 |Rob Smith Skip Hayes Paving from S ¢ H Construction cost breakdown, paving
oclé6 Fax - PCDA P 1-92 Touch-up Painting | painting and decorating contractors of america
0&/31/01 |Rob Smith Skip Hayes and Damage standard
o617 22-23 Aug O - cabinet drawer bottoms,
masonry remedial work, exit device screw
covers, floor finish offsets not yet addressed,
weeds in topsoll, flagpole, paring sign pipes,
colored stamped concrete, courtyard gate,
curbs, canopy columns, door gaps, door labels,
resilient base, counter edges, wood backing,
paint finish, sprinkler heads, repair finish door,
ductwork, storefront sealant, walkway cover,
08/28/0 1 |David Petersen Emorie Davis-Bird |Trip Report safety net EIFS
06186 22-23 Aug Ol -certify med gas system,
humidifiers, pressure controller, nitrogen dioxide
08/28/0O | |David Petersen Emorie Davis-Bird |Trip Report - Mechanical detector, damper, water chiller fins, duct drain
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0619| 09/04/01 [David Petersen Skip Hayes Monthly Progress Report Aug-O |
0620 16 Aug O - curb profile, paving, base gravel,
gutter, harline cracks, curb inlet location,
09/04/0 1 |David Petersen Emorie Davis-Bird | Trip Report - Civil waterline valve box
oc2 | Sé&n Claim for Certification of Medical
09/05/0 1 |David Petersen Construction Gas Alarm submit as dispute, specs
0622| 09/07/01 |Retro Tek David Petersen Sealant Adhered to Finish sealant, elfs, base coat, finish coat
0623 Fax-Requisition for Delivery Order
09/12/01 |Skip Hayes Dale Burson Modification Fax-Requisition for Delivery Order Modification
0624 Existing and Proposed Expansion
09/18/01 |Rob Smith Skip Hayes Joint Detall expansion joint detall, sketch
0625 Proposed Expansion Jont Detall -
09/18/01 |Rob Smith Skip Hayes Revised expansion joint detall, sketch
0626| 09/18/01 |Skip Hayes David Petersen Proposed Expansion Joint Detall expansion joint detail, sketch
o627 S&H
09/13/01 | Construction David Petersen Segmented Retaining Wall provide drawing
0628 SéH
09/13/01 | Construction David Petersen Construction Schedule current construction schedule
0629 SéH
09/14/01 |Anderson Steel Construction Galvanized Bear and Fish Gate galvanizing, distortion, astm
0630 Sén submittal process, rfi's, mechanical changes,
09/19/O 1| |Construction David Petersen Time Extension heliport exit, structural steel
o631 SéH
09/26/0 1 |David Petersen Construction Follow-up to Trip Reports unfinished items relating to codes in area a
0632 Sén relocate existing roof drain (extend existing roof
09/27/01 |David Petersen Construction Proposed Change Order overflow drain to an outside wall) - follow-up
0633 Sé¢H
09/27/01 |Western Door Construction Interim Retrofit to Door | 558- | replacement door slabs, "t" astragals, smoke
0634 SéH relocate existing roof drain (extend existing roof
09/28/01 |David Petersen Construction Proposed Change Order overflow drain to an outside wall) - follow-up
0635 S ¢&H 1Isolation room controls (clarifications 29,
09/28/01 |David Petersen Construction Proposed Change Order 29a/amendment a) - follow-up 2
0636 follow-up 2, no material and labor breakdown,
Sén Nitrogen Dioxide Sensor why additional labor when other sensor was
09/28/0 | |David Petersen Construction (Clarification 57) never installed

Page 37




Browning Community Hospital Expansion and Renovation Project
Correspondence Log

Document Date From: To: Subject Key Word(s)
0637 SéH
09/28/0 1 | Construction Gary McFarland Smoke and Fire Door Decision nfpa 80, 1/8" clearance
0638 Sé&H
10/O1/01 |David Petersen Construction Test and Balance still no draft test and balance (tab) report
0639 Sé&H
10/O1/01 |David Petersen Construction Proposed Change Order rework of temperature controls, revised
0640| 10/02/01 |David Petersen Record Monthly Progress Report Sep-0l
064 | 4 Oct Ol - door fire-rating labels, door fit,
glazed block w/glass block, astragals, counter
pulling away from wall (medical records), return
air grills, finish floor cracks in dental lab,
vibrating housing for ef-3, ef-4 airflow
restricted, seams in epdm at expansion joint not
complete, spring cinquifoll not planted in
courtyard, cleanup behind fence in courtyard,
parking lot needs to be cleared of construction
10/04/O1 [David Petersen Emorie Davis-Bird | Trip Report material/debris
0642 S ¢&H submittal never received, product never
1 0/O&/O 1 |David Petersen Construction Carpet Border C4 approved
0643 Custom Carpet Approval - custom carpet strikeoff approval, background
1 0/O9/0O 1 |David Petersen Julie Kell Transmittal of 3/30/01 carpet color comment
0644 Sé&n Cost Breakdown on Roof Overflow
10/08/Q1 | Construction L.A.Olson Drain cost breakdown
0645 Sé&H Cost Breakdown on CWP- 1| Impeller
1 0/05/O 1 | Construction L.A.Olson Replacement cost breakdown
0646 S&H
10/10/0O1 |Construction David Petersen Configurations for Exterior Signs sign placement, configuration, orientation
0647 Sé&H
10/02/Q01 |Western Door Construction 'S" Labels on Doors 's" labels, exit access, ubc 97
0648| 10/15/01 [Mark Olson Skip Hayes Fire Resistive Wall Sections gypsum board thickness, rated wall sections
0649 Sé&H
10/16/01 [Jay Cederberg Construction Exhaust Fans replace exhaust fans, ef-3, ef-4, ef-5, ef-6
0650 allow installation of smoke # fire doors 1aw NFPA
Authority Having Jurisdiction (AHJ)  [80 tolerances in lieu of the more stringent
10/12/01 |George Allen Emorie Davis-Bird |Decision requirements in the written specifications
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0651 | 10/04/01 |Dale Burson Emorie Davis-Bird |Modification 3 modification, commissioning
0652 Submittal 107 - Directories
(10416), Submittal | | | - Sheet
Sé&n Metal Flashing and Trim/Soffit Panels |apco product literature, soffit layout,
| O/30/O 1 |David Petersen Construction (07620) manufacturer's recommendation
0653 Sé¢H
| 1/O1/O1 |David Petersen Construction Interior Planter, 6/A9.3 plant selections, planter, fountain
0654| 11/05/01 [David Petersen Skip Hayes Monthly Progress Report Oct-01l
0655 Sé&H
I 1/09/O1 [Otis Elevator Construction Elevator power transfer, stainless steel "skin', specs
0656 SéH
| 1/09/01 |David Petersen Construction Proposed Change Order additional tile at helistop, not recommended
0657 11/09/01 |David Petersen Emorie Davis-Bird |Steel Inspection Report last section of area b
0658 Sén change to EIFS at area b roof, not
I 1/14/01 |David Petersen Construction Proposed Change Order recommended
0659 Sé&H Medical Gas Certification and
I '1/15/01 [David Petersen Construction Domestic Water Testing scheduled 19 Nov Ol
0660 Sén Custom Carpet Border in
I '1/15/01 [David Petersen Construction Administration Rumors
066 | Sé¢H
I 1/16/01 [David Petersen Construction Proposed Change Order additional tile at helistop, not recommended
oee2 Sé&H Custom Carpet Border in
I 1/19/01 |David Petersen Construction Administration (follow-up) bring to conclusion
0663 S ¢&H Submittal AC - O &€ M Manvuals (Fire |not included with O ¢ M manuals, critical to life
I '1/19/01 |David Petersen Construction Protection, 15325) safety
oce4 SéH
I 1/19/01 |David Petersen Construction Proposed Change Order changes to dental hood ductwork
0665 SéH
| 1/20/01 |David Petersen Construction Exhaust Fans follow-up, need tab report
0666 S&H
I 1/21/01 |Construction David Petersen Exhaust Fans tab report response/comments
oee7 S&H design problems with exhaust fans, Rocking D #
I 1/26/O1 |Construction David Petersen Exhaust Fans R letter
(0]212%5) transmittal with fabric sample - designtex,
I 1/29/01 [David Petersen Rob Smith Fabric Sample montezuma 2475-101 animal hide
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0669| 11/30/01 |Rob Smith L.A.Olson EF-1 Area Ductwork As-bullt sketch
0670] 12/03/01 |David Petersen Skip Hayes Monthly Progress Report Nov-O |
0671 | 12/03/01 |Rob Smith L.A.Olson EF-2 Area Ductwork As-bullt Sketch
0e72 Letter to Kelly Quinn from Conklin -
|1 2/04/01 [Rob Smith Skip Hayes 1 0/4/0 | warranty, warranty fee
0673| 12/04/01 |Rob Smith L.A.Olson EF-3 Area Ductwork As-built sketch
0674 ndividual room airflow measurements for ef-1, -
| 2/04/0 | |Burke Helmer Skip Hayes Field Airflow Measurements 2,-3,-4, -5, -6,-7,-8,-9
0675 Sé¢H Exhaust Fan Systems no recommendations - attached submittal "ae"
12/07/O1 |Construction David Petersen Recommendations for response reference
076 Sén unable to obtain conklin warranty, swank
12/10/01 [David Petersen Construction Conklin Roofing Warranty enterprises to warranty, items for consideration
o677 fire rated partitions, firewalls, penetrations,
12/14/01 [David Petersen Skip Hayes Assembly of Fire Rated Partitions openings
0678| 12/19/01 |Skip Hayes Dale Burson L.A.Olson Invoice nmvoice, May 16, 200 | thru October 16, 200 |
0679| 12/21/01 |Skip Hayes Rob Smith UL Firewall Assembly HW-D-O1 18  |firewall, deflection track
0680 12/20/01 |David Petersen Emorie Davis-Bird |Trip Report |2-13 Dec Ol - "final" inspection
06s | Excerpt from "Guidelines for
Preventing the Transmission of
Mycobacterium tuberculosis in Isolation room, negative pressure, air changes,
12/14/01 |John Holland Record Health-Care Facilities" ach
0eé2 Sé¢H
1 2/31/01 |Construction Record Warrantees warranty, warrantees, subcontractors, vendors
0683 Sé¢H
12/31/O1 [David Petersen Construction ltems for Correction with Cost revise and resubmit
06864| 01/02/02|David Petersen Skip Hayes Monthly Progress Report Dec-O1
0685 Sé&n Fax - List of Items Received
01/02/02|Skip Hayes Construction Received from Various Contractors |extras, overages, surplus items
0686 Ambulance Garage 1537 Concrete
01/03/02 |David Petersen Emorie Davis-Bird |Floor Slab cracks, remove, replace
06s&7 S&H
0 1/04/02 | Construction David Petersen Compaction Tests compaction tests, retaining walls
0658 01/30/02 |Rob Smith Record ltems received from contractors extras, overages, surplus items
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0689 SéH

01/30/02 | Construction David Petersen Pay Request retainage, being reviewed
0690 Central Plumbing ¢ |S ¢ H

01/28/02 |Heating Construction Fire Sprinkler System Testing no test and certification for area ¢, not in scope
069 | [David Monthly Progress

Petersen Skip Hayes Report Jan-02 David Petersen

0692 SéH

02/20/02 | Construction Skip Hayes Roofing Bond status on approval of proposed bond
0693| 03/11/02|David Petersen Gary McFarland Monthly Progress Report Feb-02
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